
2/4/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Reviewing MSAG, coordinating MSAG changes Campbell Co. 14.5 2 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 1.5 1.5
Review mapping RFP issues Campbell Co. 1 1
Investigate CPE issues Campbell Co. 4 2
PSAP visits & coordination Campbell Co. 6 3
911 Service Provider (Sprint) issues Camblell Co. 3.5 3.5
Coordinate wireless carriersand 3rd party agents Camblell Co. 3 3
Admin activities Camblell Co. 13.5 13.5
TOTAL 47 29.5

Issue Comments
No new issues. P1 and test callls should come in 1/03

Issues of Importance
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